STATE OF ILLINOIS
ILLINOIS COMMERCE COMMISSION

Norfolk Southern Railway Company, the City of
Momence, and the State of lllinois, Department of
Transportation.

T15-0044
Stipulated Agreement regarding improving public
safety at the Ash Street and Market Street highway-rail
grade crossings of the Norfolk Southern Railway’s
track in Momence, Kankakee County, lllinois,
designated as crossings AAR/DOT #534 359E,
railroad milepost KS-89.77 and AAR/DOT #534 364B,
railroad milepost KS-90.32, respectively.
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NORFOLK SOUTHERN RAILWAY COMPANY’S
SECOND REQUEST FOR EXTENSION OF TIME

In support of its Request for Extension of Time, Norfolk Southern Railway Company

(hereinafter “Norfolk Southern”) states as follows:

1. On May 6, 2015, the Commission entered its Order in this docket directing the parties to
complete certain improvements at the Ash Street and Market Street highway-rail grade
crossings of the Norfolk Southern Railway Company's track in Momence, lllinois,
designated as crossings AAR/DOT #534 359E, railroad milepost KS-89.77 and AAR/DOT
#534 364B, railroad milepost KS-90.32, respectively.

2. The Commission directed that all ordered improvements be completed by Norfolk Southern
and the City of Momence within twelve (12) months of the Commission’s Order (i.e., by May
6, 2016).

3. At both the Ash Street and Market Street highway-rail grade crossings (AAR/DOT #534
359E, railroad milepost KS-89.77 and AAR/DOT #534 364B, railroad milepost KS-90.32,
respectively), Norfolk Southern timely installed temporary STOP signs as ordered by

Commission in this docket.

4. Norfolk Southern has also been ordered to install automatic flashing light signals and gates

with a bell, controlled by constant warning circuitry, and equipped with an event recorder



10.

11.

and capable of remote monitoring system when available at the Ash Street and Market
Street crossings. In order to complete the ordered work, an electric power supply is needed
at both crossings, and as such, requires coordinated scheduling with Commonwealth

Edison (“ComEd”), the utility in whose service territory the subject crossings are located.

However, the work to install automatic flashing light signals and gates on this project has
been delayed in part to some design modifications requested by the Commission and some
scheduling issues with ComEd, one of three utilities and companies whose facilities are

impacted and may require temporary relocation to complete the work ordered in this docket.

On April 8, 2016, Norfolk Southern notified ICC Staff Aaron Toliver in writing that work had
commenced at the Ash Street and Market Street crossings to install the automatic flashing

light signals and gates.

On April 14, 2016, Norfolk Southern filed its Request for Extension of Time requesting a

time extension, to and including November 6, 2016.

On May 4, 2016, the Commission entered a Supplemental Order granting Norfolk Southern

a time extension, but only until August 24, 2016.

While the remaining work ordered by the Commission in this docket is underway, the
aforementioned, continued delays may prevent Norfolk Southern from completing the
ordered work by August 24, 2016. However, Norfolk Southern and the other parties are
diligently working to timely complete the worked ordered in this docket. It is the hope,

desire and intent of Norfolk Southern to complete all ordered work by August 24, 2016.

While Norfolk Southern is hopeful and intending to timely complete all ordered work, it is
filing this Second Request for Extension of Time in the event that work is not timely
completed. If, as Norfolk Southern hopes, all ordered work is completed by August 24,
2016, Norfolk Southern will timely file a petition to withdraw this Second Request for

Extension of Time.

Accordingly, Norfolk Southern is hereby respectfully requesting that it be granted a 30-day
extension of time (i.e. until and including September 23, 2016) to complete the work

previously ordered by the Commission in this docket.



WHEREFORE, Norfolk Southern respectfully requests that Norfolk Southern be granted an
extension of time - until September 23, 2016 - to complete its work as previously ordered by the
Commission in this docket.

Respectfully submitted,
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Daniel M. Flynn
One of the Attorneys for Respondent
Norfolk Southern Railway Company

Dated: August 16, 2016

Neil F. Flynn & Associates

Attorneys at Law

600 South Second Street, Suite 102

Springdfield, IL 62704

Telephone: 217-544-0261

nflynn@neilflynnlaw.com | dflynn@neilflynnlaw.com



CERTIFICATE OF SERVICE

The undersigned certifies that in addition to filing the foregoing document electronically
with the lllinois Commerce Commission, copies of the foregoing document were served upon
the addressees listed below by mailing true and correct copies via First Class U.S. Mail,
postage thereon fully prepaid and depositing the same in the United States Mail, St. Louis,

Missouri, this 16th_ day of August, 2016.

William M. Barnes

Chief Counsel

lllinois Department of Transportation
2300 South Dirksen Parkway
Springdfield, IL 62764

Scott Behrends

Streets & Alleys Superintendent
City of Momence

29 North Dixie Highway
Momence, IL 60954

Jennifer R. Kuntz

Assistant Chief Counsel

lllinois Department of Transportation
2300 South Dirksen Parkway, Room 313
Springdfield, IL 62764

Neil F. Flynn & Associates
Attorneys at Law

600 South Second Street, Suite 102
Springfield, IL 62704

(217) 544-0261

Fax: (217) 544-0688

Omer Osman

Director of Highways - IDOT

ATTN: Jason Johnson

2300 South Dirksen Parkway, Room 205
Springdfield, IL 62764

Lawrence D. Parrish

Assistant Chief Counsel

lllinois Department of Transportation
100 W. Randolph, Ste. 6-600
Chicago, IL 60601

Aaron Tolliver

Railroad Safety Specialist
lllinois Commerce Commission
527 East Capitol Avenue
Springfield, lllinois 62701

Dahiel M. Flynn
One of the Attorneys for Respondent

Norfolk Southern Railway Company




